

ID	Task Name	Duration	Start	Finish	15	W	Sep 6, '15	T	F	S	Sep 27, '15	S	M	T	Oct 18, '15	W	T	Nov 8, '15	F	S	S	Nov 29, '15	M	T	W	Dec	
1	1 Team Organization and Project Preparation	6 days	Thu 9/3/15	Thu 9/10/15																							
2	2 Client Meeting	0 days	Thu 9/10/15	Thu 9/10/15				◆ 9/10																			
3	3 External Research	7 days	Thu 9/10/15	Fri 9/18/15																							
4	4 Data Scrubbing	13 days	Fri 9/11/15	Tue 9/29/15																							
5	5 Data Normalization	21 days	Fri 9/11/15	Fri 10/9/15																							
6	6 Data Analysis	7 days	Sat 10/10/15	Sat 10/17/15																							
7	7 Forecast Model	29 days	Sun 10/18/15	Wed 11/25/15																							
8	7.1 Simulation Model	29 days	Sun 10/18/15	Wed 11/25/15																							
9	7.1.1 Model Development	23 days	Sun 10/18/15	Tue 11/17/15																							
10	7.1.2 Model Testing and Validation	6 days	Wed 11/18/15	Wed 11/25/15																							
11	7.2 Regression Model	29 days	Sun 10/18/15	Wed 11/25/15																							
12	7.2.1 Alogrithm Establishment	18 days	Sun 10/18/15	Tue 11/10/15																							
13	7.2.2 Model Testing and Validation	10 days	Thu 11/12/15	Wed 11/25/15																							
14	8 Deliverables Preparation	12 days	Wed 11/25/15	Thu 12/10/15																							
15	8.1 Final Report	12 days	Wed 11/25/15	Thu 12/10/15																							
16	8.2 Final Presentation	12 days	Wed 11/25/15	Thu 12/10/15																							
17	8.3 Website	5 days	Wed 12/2/15	Tue 12/8/15																							
18	9 On Site Presentation	0 days	Fri 12/4/15	Fri 12/4/15																							
19	10 Final Presentation Due	0 days	Fri 12/11/15	Fri 12/11/15																							
20	11 Final Report Due	0 days	Fri 12/11/15	Fri 12/11/15																							

NOVEC Project Plan 2015	Task		Inactive Task		Manual Summary Rollup		External Milestone	◆
	Split		Inactive Milestone	◆	Manual Summary		Deadline	↓
	Milestone	◆	Inactive Summary		Start-only		Progress	
	Summary		Manual Task		Finish-only		Manual Progress	
	Project Summary		Duration-only		External Tasks			